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New Outside Storage Unit Nearing Completion
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Overview

This section addresses Project Baseline Summary (PBS) RL-0020, Safeguards and Security (SAS).
NOTE:  Unless otherwise noted, all information contained herein is as of the end of June 2009.

Notable Accomplishments

• Completed training at the Yakima Training Center;  in tactical deployment and target engagement

• Completed all Interim Storage Area (ISA) individual and integrated hardware system acceptance testing 
including the Perimeter Intrusion Detection and Assessment System (PIDAS), PIDAS Camera Systems, 
and Fiber Loop Communications

• Completed internal construction of the Outside Storage Unit (OSU) (RL-013)

• Completed all ecology block installations for the Property Protected Area Vehicle Barrier (RL-013) in 
support of ISA

Schedule/Cost Performance ($M)

C: 2

FYTD Schedule Performance (-$0.7M/-1.4%): The schedule variance is within reporting parameters; 
no variance explanation required. 

FYTD Cost Performance (+$0.7M/+1.6%): The cost variance is within reporting parameters; no 
variance explanation required. 

DOE/RL-2000-76, Rev. 104 Safeguards and Security
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(Month)
$5.0 $5.1 $5.0 $0.1 1.1% $0.1 2.5% $68.6

Fiscal Year to Date $48.7 $48.1 $47.3 -$0.7 -1.4% $0.7 1.6% $68.6

Numbers are rounded to the nearest $0.1M.
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Schedule/Cost Performance ($M), continued
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Monthly BCWS 4.5 5.2 6.4 5.6 5.7 4.4 6.6 5.4 5.0 6.1 5.1 8.6

Monthly BCWP 4.5 5.1 6.0 5.6 5.7 4.0 6.8 5.3 5.1

Monthly ACWP 3.6 5.0 5.9 5.4 5.1 5.1 6.9 5.4 5.0

FYTD BCWS 4.5 9.8 16.1 21.7 27.4 31.8 38.3 43.7 48.7 54.8 59.9 68.6

FYTD BCWP 4.5 9.6 15.6 21.2 26.9 30.9 37.6 43.0 48.1

FYTD ACWP  3.6 8.7 14.6 19.9 25.0 30.1 37.0 42.3 47.3
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Performance Analysis  
FYTD and Monthly ($M)

C: 3

Milestone Achievement

DOE/RL-2000-76, Rev. 104 Safeguards and Security

There are no Hanford Federal Facility Agreement and Consent Order (Tri-Party Agreement) milestones 
assigned for completion by PBS RL-0020 this fiscal year. 


